SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:08 AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 932 Const Calendar Day: 472 Date: 19-Sep-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Nov-13 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 70-80
Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

- Attended weekly SAS Tailgate meeting at 8:00am. .

- Continued to write outstanding diaries related to the S1/S2 Shear Key retrofit.

- Began to prepare for measuring the cross slope on the SAS bikepath with the SMART level per the
request of Bill Casey for ADA compliance.

- Prepared for completing the survey to provide coordinates to the District 4 surveyors on Piers T1, E2,
and E3 for the SFOBB LIDAR Scan (Erskine Project).

- Reviewed the measurements taken of the TL tendon blockout placement for the S1 Shear Key retrofit.
Calculated elevations and determined that the bearing plates on average were low by approximately
110mm. Pamela had talked to the Conco carpenter foreman about correcting this issue.

/I E2 Cap Beam Shear Key Retrofit //

- ABF crews did not do much work related to the Shear Key retrofit work as most of the 10hr shift was
spent housekeeping. At this point, ABF crews are waiting for additional saddle segments to be shipped
otherwise there is no need to work at the E2 cap beam until then. See Brian Wolcott's diary for ABF labor
and equipment and Pamela Gagnier's diary for Concos labor and equipment.

See Jason Wilcox's diary for more information on the Sikadur and or Simpson epoxy mockup in the Pier 7
warehouse.
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